ID	ℹ	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	✓	📌	**First Sprint**	**15 days?**	Mon 10/23/2	Fri 11/03/23		
2	✓	📌	ERD	3 days	Mon 10/23/2	Wed 10/25/2		
3	✓	📌	Mapping	3 days	Thu 10/26/23	Sat 10/28/23	2	
4	✓	📌	Database Implementatio	6 days	Sun 10/29/23	Fri 11/03/23	3	
5	✓	📌	Starting Documentation	13 days	Mon 10/23/2	Fri 11/03/23		
6	✓	📌	Chef Dashboard	6 days	Mon 10/23/2	Fri 10/27/23		
7	✓	📌	UI / UX Pages	8 days	Sat 10/28/23	Fri 11/03/23		
8	✓	📌	Identity	8 days	Sat 10/28/23	Fri 11/03/23		
9	✓	📌	**Second Sprint**	**15 days**	Sat 11/04/23	Fri 11/17/23		
10	✓	📌	First Chapter	7 days	Sat 11/04/23	Fri 11/10/23		
11	✓	📌	Second Chpter	5 days	Sat 11/11/23	Wed 11/15/2	10	
12	✓	📌	UI / UX Pages	7 days	Sat 11/04/23	Fri 11/10/23		
13	✓	📌	API Design	6 days	Sat 11/11/23	Thu 11/16/23	12	
14	✓	📌	Front-End Pages	6 days	Sat 11/11/23	Thu 11/16/23	12	
15	✓	📌	Flutter Pages	6 days	Sat 11/11/23	Thu 11/16/23		
16	✓	📌	Choose Database Engin	3 days	Sat 11/04/23	Mon 11/06/2		
17	✓	📌	CDC Pipeline	5 days	Tue 11/07/23	Fri 11/10/23		
18	✓	📌	Graph Database	3 days	Sat 11/11/23	Mon 11/13/2		
19	✓	📌	Building data lake and clc	3 days	Tue 11/14/23	Thu 11/16/23		
20	✓	📌	**Third Sprint**	**15 days**	Mon 12/04/2	Fri 12/15/23		
21	✓	📌	Third Chapter	6 days	Mon 12/04/2	Fri 12/08/23		
22	✓	📌	Fourth Chapter	6 days	Sat 12/09/23	Thu 12/14/23	21	
23	✓	📌	Front-End Pages	15 days	Mon 12/04/2	Fri 12/15/23		
24	✓	📌	Flutter Pages	15 days	Mon 12/04/2	Fri 12/15/23		
25	✓	📌	API Development	15 days	Mon 12/04/2	Fri 12/15/23		
26	✓	📌	Building Database Pipelin	15 days	Mon 12/04/2	Fri 12/15/23		
27		📌	**Fourth Sprint**	**15 days**	Sat 12/16/23	Fri 12/29/23		
28		📌	Front-End Pages	15 days	Sat 12/16/23	Fri 12/29/23		
29		📌	Flutter Pages	15 days	Sat 12/16/23	Fri 12/29/23		
30		📌	API Development	15 days	Sat 12/16/23	Fri 12/29/23		
31		📌	Log Pipeline	15 days	Sat 12/16/23	Fri 12/29/23		
32		📌	**Fifth Sprint**	**15 days**	Fri 1/26/24	Wed 2/07/24		
33		📌	Fifth Chapter	5 days	Fri 1/26/24	Tue 1/30/24		
34		📌	Sixth Chapter	5 days	Wed 1/31/24	Sat 2/03/24	33	
35		📌	streaming platform and	5 days	Fri 1/26/24	Tue 1/30/24		
36		📌	Reverse etl pipeline	9 days	Wed 1/31/24	Wed 2/07/24		
37		📌	**Sixth Sprint**	**19 days**	Thu 2/08/24	Fri 2/23/24		
38		📌	Ending Documentation	15 days	Thu 2/08/24	Mon 2/19/24		
39		📌	Security and Authentica	7 days	Thu 2/08/24	Tue 2/13/24		
40		📌	Testing	11 days	Wed 2/14/24	Fri 2/23/24		
41		📌	Integration	11 days	Wed 2/14/24	Fri 2/23/24		
42		📌	**Seventh Sprint**	**10 days**	Sat 2/24/24	Sun 3/03/24		
43		📌	Social media awareness	10 days	Sat 2/24/24	Sun 3/03/24		
44		📌	Alpha Version	10 days	Sat 2/24/24	Sun 3/03/24		

Task Split Milestone Summary Project Summary External Tasks
External Milestone Inactive Task Inactive Milestone Inactive Summary Manual Task Duration-only
Summary Rollup Manual Summary Start-only Finish-only Progress Deadline